
 

Permanent Building Committee 
Meeting of January 14, 2021 

Online Meeting 7:30PM 
Approved 

         
A duly called and posted meeting of the Permanent Building Committee held via online mediums, 7:30PM, January 14, 2021.  
PBC Present:  D Grissino (DG), T Goemaat (TG), M King (MK), S Littlefield (SL), M. Tauer (MT) 
Staff:  S. Gagosian (SG), A. La Francesca (AL), D. Elliott (DE), G. Remick (GR), M. Jop (MJ), J. Jurgensen 

(JJ-Library) 
Liaisons/Proponents: M. Freiman (MF-SEL), J. Levitan (JL-Advisory), S. Gray (ShG-SC), M. Martin (MM-SC), D. Lussier 

(D.L), J. Soliva (JS) 
Consultants: J. D’Amico (JD-Compass), L. Westman (LW-Compass), J. Rich (JR- WT Rich), B. Paradee (BP-WT 

Rich), A. Pitkin (AP-SMMA), K. Olsen (KO-SMMA), A. Iacovino (AI-SMMA), M. Dowhan (MD-SMMA) 
 
 

Citizens speak 

 None 
 

Middle School Building Systems 

 SG updated that the Arch flash study was completed and that millwork, door frames and hardware, and 

kitchen RTAs (Recommendation to Award Letters) were ready for approval. 

 TG requested Shawmut provide the budget and buyout on the RTA forms for context moving forward. 

It was moved and 2nd to accept the RTAs as presented and designate SG to sign on behalf of the PBC, it 

was approved via roll call vote 5-0. 

 
Library Interior 

 SG presented the first Nadeau requisition for construction comprised of bond costs to which the 

Committee indicated consistency with payment of such items across projects should be achieved. 

It was moved and 2nd to approve Nadeau application #1 in the amount of $38,000.00 and for SG to sign 

on behalf of the PBC, it was approved via roll call vote 4-0. 

 
Hardy Upham 

 JD presented that the RFQ for CM at Risk is underway and there needs to be a prequal committee 
established and requested a PBC representative.  

It was moved and 2nd to nominate MT as PBC representative with MK as alternate, it was approved via roll 
call vote 5-0. 

 JD requested permission to proceed with the use of ProjectDog for CM at Risk procurement to which the 

Committee agreed and SG indicated it could be rolled into the next amendment. 

 KO proposed that the education working groups would occur during the day and that they would meet 

with the PBC quarterly for a working group within the PBC meeting to discuss materials and massing to 

which the Committee agreed. 

 JD projected a busy approval schedule SD pricing set through July 7th MSBA deadlines and he will be 

preparing a plan to map this for the team. 

 

Hunnewell  

 JD and JR introduced the cost estimate landing close to anticipated at this DD phase ($22K “under 

budget”.) 

 ShG asked when bidding and construction would commence based on his current schedule to which JR 

responded 100% CDs for bidding in September 2021 followed by construction July 2022. 

 KO provided an update: planning confirmed order of conditions and it included $475K of offsite 

improvements, NOI was submitted to wetlands, preparing for ZBA site review and DRB upcoming 

meetings, and KO will be discussing with FMD and DPW the site conditions relative to the curb ramp. DG 

requested that the scope of offsite work be quantified more. DG noted the importance of submitting 

materials in a timely fashion. 



 

 The Committee and project team discussed the cost per student and design capacity, enrollment 

expectations, and the appropriate number of pieces per classroom and the project team was asked to get 

estimated costs of needed pieces to clarify and finalize FF&E costs. 

 AP presented VE (Value engineering) options for removal such as: Cameron street wall, unit pavers in 

outdoor classroom & landscaping, terraced seating simplified, scale down screen walls to Cameron Street 

and service zone, reduce visual rooftop screen, reduce media center glass, replace terrazzo in lobby with 

rubber flooring, change innovation space floor from sealed concrete to rubber flooring, reduce media 

center specialty ceiling quantity, remove learning center clerestory windows, reduce salvage items, and 

provide overhead VRF system instead of displacement ventilation. SMMA reviewed the components to 

switching to VRF and confirmed that in addition to creating more flexibility in the classroom space, the 

filtration system on VRF meets Covid related goals of merv 13 or better. The Committee agreed with the 

VE changes and requested more items be evaluated. TG said he would submit a VE list for evaluation 

and pricing. The Committee felt their charge was to provide the Town with the most economical solution 

that meets the programing and is visually appropriate. 

 JD requested feedback from the Committee on extent to preexisting surveys with abutters to which they 

requested an estimate focused on a smaller and exterior range given that they are not driving piles or 

blasting ledge. The topic will be reviewed again for decisions. 

 JD raised that he would like to increase the amount in the construction contingency budget line and has a 

correlating reduction which will release to the Town out of the design phase. 

 
New Business 

 SG indicated that staff are working on a project grid to organize action items needed at PBC meetings 
which partner with the OPM’s Overall Project Schedules. 

 
PBC Administrative Business 
It was moved and 2nd to approve the minutes from 12/17/20, it was approved via roll call 4-0. 

 

It was moved and 2nd to approve the invoices as presented, it was approved via roll call 4-0.  

 

The meeting was adjourned at 10:08 PM.  
 

 
Meeting Documents 

 Staff Summary Agenda 1/14/21 

 Harriman Invoice 2011091 

 Hunnewell Traffic Environmental Partners Inv 1020242 

 Library Interior Reno JRA Invoice 11 

 Library Interior Reno JRA Invoice 12 

 PBC Minutes 12-17-20 Draft 

 WTH BCM Invoice 7768-1 

 WTH Landscaping 11-2020 WO 29317 

 CM @ Risk RFQ Wellesley Hardy_School_draft final to PBC 

 Compass ProjectDog Electronic Collection Services Request letter 

 Hardy Project Agendas –SD 

 PBC Hardy presentation slides_210114 Mtg 

 SBC Hardy Upham Feasibility Budget 

 Wellesley Hardy Upham Elementary School IG Notice to Proceed 1-4-21 

 WUES CMR Pre Qual timeline_210107 rev 

 Plan Set 

 00_2021 1-14 _ PBC  DD-Review - FINAL Advance Copy 

 01_Hunnewell WT Rich Final DD Cost Estimate 12-20 

 02_Detailed_VE_byTier 

 03_Hunnewell Total Project Budget 20210108 DD update 

 04 Hunnewell BETA_2021_January_Hunnewell_Curb Ramps Analysis_v6_20210107 



 

 05_Hunnewell FF&E Budget-SD_2020.11.20 

 06_Hunnewell FF&E Budget-SD_2020.11.25 

 20210108_Hunnewell_NOI_DRAFT 

 20210108_Hunnewell_Stormwater-Report_DRAFT 

 PBC Hunnewell Design Budget 

 SBC Hunnewell Feasibility Budget 

 Library Interior Reno Construction Budget 

 Library Interior Reno Design Budget 

 Wellesley Parts Quote 1-14-21 

 WFL Nadeau Requisition #1 

 13_Wellesley MSBS_Kitchen Equipment 

 14_Wellesley MSBS_Doors Frames HDWR 

 15_Wellesley MSBS_Millwork 

 MSBS Construction Budget 

 MSBS Design Budget 

 Library Roof Replacement Construction Budget 

 Middle School Piping Construction Budget 

 Town Hall Envelope Construction Budget 
 
Respectfully Submitted,  
  
Abbie La Francesca 
Projects Assistant 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Posted 2/1/21 1:35PM 


